ity ol

Lincoln

CIP # Project Manager Consultant CIP Description Location Description

383 Roland Neufeld Brandley Engineering Airport Layout Plan Update Airport

Status Update

The ALP was submitted and approved by the FAA. The approved document will be
submitted to PCTPA in July for an Airport Land Use consistency review.

All FAA comments have been incorporated into the ALP. The final document will be
submitted to the FAA the second week of June.

229 Roland Neufeld The existing Airport Fuel island is in disrepair. Lincoln Regional Airport
Currently, the only way that we are allowed to
use it is if the City staff operates the pumps
thereby tying up staff. The project would
remove the existing fuel tanks and construct a
new fuel island west of the existing location.

Status Update

Construction is nearing completion. A final review from the City of Lincoln building
department is anticipated to be completed in July.

Construction is ongoing. Testing of the fuel tanks is scheduled for the second week
of June.

230 Roland Neufeld Runway 15-33 is nearing the end of its service Lincoln Regional Airport
life and requires complete reconstruction. The
pavement is weathering and cracks have
developed, due to thermal expansion and
contraction. The pavement maintenance
analysis conducted in 2008 and updated in 2015
indicated that the pavements on the runway
have a remaining life of 2 to 3 years with
forecast traffic.

Status Update

A revised grant application for the Environmental Assessment portion of the project
was approved by the FAA in June. A formal grant award letter has not yet been
provided to the City from the FAA.

Friday, July 17, 2020

Date

Date

Date

FY Total

$150,000

7/9/2020

6/3/2020

$868,500

7/9/2020

6/3/2020

$110,000

7/9/2020
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CIP # Project Manager Consultant

230 Roland Neufeld

Status Update

CIP Description

Runway 15-33 is nearing the end of its service
life and requires complete reconstruction. The
pavement is weathering and cracks have
developed, due to thermal expansion and
contraction. The pavement maintenance
analysis conducted in 2008 and updated in 2015
indicated that the pavements on the runway
have a remaining life of 2 to 3 years with
forecast traffic.

Staff and consultant are currently working to address FAA comments related to the
funding application and re-submit prior to June 15, 2020.

CIP # Project Manager Consultant

415b Andrew Kellen Coastland Civil Engineering

Status Update

Friday, July 17, 2020

CIP Description

The following project elements are identified in
the current ADA Transition Plan:

1. East sidewalk from McBean Park Drive along
Parking Lot 1 - Provide directional signs.

2. Stair west of pool adjacent to McBean Park
Drive - provide new handrail, extend stair
handrail at top and bottom.

3. Path of travel at angled walk from Pool South
to BBQ area driveway - modify cross slope.

4. Path of travel east of Parking lot 1 along BBQ
area fence - Modify cross slope.

5. Pool entrance stairs from Fire Station yard -
provide new hand rail, extend stair handrail at
top and bottom, remove landing replace with
appropriate slope.

6. Ramp and stairs at pool entry doors - Provide
new handrail including extensions and modify
stair nosing.

7. Ramp from sidewalk on McBean Park Drive to
entry door - provide new handrail and ramp
handrail extensions rebuild bottom landing with
appropriate slopes.

Location Description FY Total

Lincoln Regional Airport $110,000

Date
6/3/2020

Location Description FY Total

McBean Park $155,000

Date
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CiP # Project Manager Consultant CIP Description Location Description FY Total
415b Andrew Kellen Coastland Civil Engineering  The following project elements are identified in McBean Park $155,000
the current ADA Transition Plan:
1. East sidewalk from McBean Park Drive along
Parking Lot 1 - Provide directional signs.
2. Stair west of pool adjacent to McBean Park
Drive - provide new handrail, extend stair
handrail at top and bottom.
3. Path of travel at angled walk from Pool South
to BBQ area driveway - modify cross slope.
4. Path of travel east of Parking lot 1 along BBQ
area fence - Modify cross slope.
5. Pool entrance stairs from Fire Station yard -
provide new hand rail, extend stair handrail at
top and bottom, remove landing replace with
appropriate slope.
6. Ramp and stairs at pool entry doors - Provide
new handrail including extensions and modify
stair nosing.
7. Ramp from sidewalk on McBean Park Drive to
entry door - provide new handrail and ramp
handrail extensions rebuild bottom landing with
appropriate slopes.

Status Update Date

Staff has developed the scope of the project and currently working on the design. 6/3/2020
Project plans and specifications are anticipated to be complete late July and go
before City Council for authorization to proceed with bidding at that time.

452 Araceli Cazarez Coastland Civil Engineering The ADA Transition Plan Update has prioritized McBean Park Parking Lot $65,000
the identified barriers for each City owned
facility and the off street parking including the
path of travel for McBean Park is priority
number 1. Completing these improvements will
allow for compliant access to all citizens who
visit and play at the park. Also completing
these improvements will reduce the City's
liability. The project will consist of the following
components: Correcting slopes and dimensions
on access stalls and aisle, adding proper signage
and remedying abrupt edges. This project will
continue to build on the improvements started
in FY 18/19.

Status Update Date
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CIP # Project Manager Consultant CIP Description

Araceli Cazarez Coastland Civil Engineering The ADA Transition Plan Update has prioritized
the identified barriers for each City owned
facility and the off street parking including the
path of travel for McBean Park is priority
number 1. Completing these improvements will
allow for compliant access to all citizens who
visit and play at the park. Also completing
these improvements will reduce the City's
liability. The project will consist of the following
components: Correcting slopes and dimensions
on access stalls and aisle, adding proper signage
and remedying abrupt edges. This project will
continue to build on the improvements started

in FY 18/19.

Status Update

Construction is complete and a notice of completion will be provided to council in
August.

The contractor is nearing completion or work with punch list items remaining.

Location Description FY Total

McBean Park Parking Lot $65,000

Date
7/10/2020

6/3/2020

Public Facilities

CIP # Project Manager Consultant CIP Description
373 Andrew Kellen Twelve Bridges Library Improvements - Awnings
and Site Access Improvements

Status Update
Contractor is complete with all improvements. Project will go before City Council for
Notice of Completion as soon as the Library Site Access Improvement Project is
completed as they are tied together under the Division of State Architect
application. The contractor for the Site Access Project is completing the punch list
work and is anticipated to be complete mid June.

405 Andrew Kellen Williams + Paddon Provide exterior on-site improvements to

comply with ADAAG requirements at the Twelve
Bridges Library

Status Update

Friday, July 17, 2020

Location Description FY Total
Twelve Bridges Library $225,000
Date
6/3/2020
Western parking lot at the Twelve Bridges $547,000

Library

Date
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Public Facilities

CIP #

405

Project Manager Consultant CIP Description

Location Description

Andrew Kellen Williams + Paddon Provide exterior on-site improvements to Western parking lot at the Twelve Bridges
comply with ADAAG requirements at the Twelve Library
Bridges Library

Status Update Date

The contractor has completed the curb ramp replacement and paving restoration
for the project. A punch list has been issued to the contractor and all items are
anticipated to be complete in the next week or two. The project is anticipated to go
before City Council for acceptance in July.

FY Total

$547,000

6/3/2020

CIP #

354 & 418

Project Manager Consultant CIP Description Location Description
Araceli Cazarez Quincy Engineering Auburn Ravine Bridge Replacement @ McBean Auburn Ravine Bridge at McBean Park Dr.
Park Drive
Status Update Date

Revised environmental documents have been resubmitted to Caltrans. Awaiting
response from Caltrans regarding additional studies and reports needed.

Revised environmental documents have been resubmitted to Caltrans. Awaiting
response from Caltrans regarding additional studies and reports needed.

Araceli Cazarez Lincoln Blvd Improvements Phase Il At grade railroad crossings Ferrari Ranch
Road, 1st, 3rd, 5th, 6th, and 7th Streets

Status Update Date

UPRR agreements approved and returned; waiting for executed agreements from
UPRR to submit for right-of-way clearance from Caltrans.

UPRR provided agreements for City Council approval. They are scheduled for the
June 9th Council meeting.

Araceli Cazarez Conversion of overhead utility lines and facilities PGE R20A Alley between 5th & 6th St just
to underground east of Lincoln Blvd

Status Update Date

There has been no word from PG&E regarding project progress.

There has been no word from PG&E regarding project progress.

Friday, July 17, 2020

FY Total

$500,000

7/10/2020

6/3/2020

$265,000

7/10/2020

6/3/2020

$45,000

7/10/2020

6/3/2020
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CiP # Project Manager Consultant CIP Description Location Description FY Total
391 Araceli Cazarez R.E.Y. Engineers 1st Street Rehabilitation from the alley west of K First Street from Lincoln Blvd. to R St. $1,382,000
Street to O Street.
Status Update Date
All utility and roadwork has been completed on 1st Street and part of O Street. 7/10/2020
Striping will be placed July 13th/14th as the last remaining work item. The
contractor will continue to work on punch list items for the next two weeks.
The contractor has completed the underground utility work (storm drain and 6/3/2020
sewer). Also, they have completed the respective concrete work and will be
beginning the roadway rehabilitation the week of June 8th and continue through
the first part of July.
298 Araceli Cazarez The project consists of various types of Joiner Parkway $300,000
rehabilitation of the existing roadway surface,
including crack seal, areas of base repair,
segments of slurry seal, and segments of
overlay. The project limits are on Joiner
Parkway, from Moore Road to Nicolaus Rd.
Various ADA improvements will be constructed
throughout the project limits.
Status Update Date
Consultant is refining the design based on the potholing results. 7/10/2020
329 Araceli Cazarez Joiner Parkway needs to be expanded from two  East Joiner Parkway $650,000
lanes to four lanes in order to meet future
traffic demands. A bicycle lane and sidewalk will
be installed on the west side of Joiner Parkway.
A traffic signal will be installed at the Westview
Drive intersection and a roundabout will be
installed at the Fieldstone Drive intersection.
The existing two lanes of Joiner Parkway will
receive a 2" overlay. Additionally, the missing
sidewalk on Fieldstone Drive will be constructed
as part of this project.
Status Update Date
Still awaiting response for environmental permits in order to proceed with finalizing 7/10/2020
the project plans and specifications.
Still awaiting response for environmental permits in order to proceed with finalizing 6/3/2020

the project plans and specifications.
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CIP # Project Manager Consultant CIP Description

333 Araceli Cazarez Coastland Grind and Overlay of roadway, to address

surface rutting and deterioration.
Status Update
Contractor will be completing the bridge joint repairs on July 13th and will only have
punch list items remaining.
Contractor is nearing completion of work with only the bridge joint repair and
striping remaining on the project. The striping work has been delayed due to sub-
contractor logistical scheduling. It is anticipated the contractor will be completed
by mid June.

439 Andrew Kellen Mark Thomas Provide necessary maintenance to three bridges,
as recommended by the Caltrans Inspection
Reports. Work includes debris removal, spalling
repair, deck seals, and replace joint seals. City
staff will handle the debris removal.

Status Update

Enviormental permitting documents have been completed and will be submitted to
CEQA for approval February 2020. Permitting and CEQA clearance was completed in
late May. Due to the permit requirements for which months work is allowed to take
place, staff will be getting the project out to bid this winter for construction to
begin later spring of 2021.

124 Roland Neufeld The project will rehabilitate the pavement on
the streets east of Lincoln High School. ADA curb
ramps will also be installed.

Status Update
The construction plans and specifications have been finalized. Construction funding
has not yet been budgeted for this project.
The construction plans and specifications have been finalized. Construction funding
has not yet been budgeted for this project.
386 Andrew Kellen Install or upgrade amenities at various transit

stops, including benches shelters for ADA
compliance.

Status Update

The project plans have been completed and will be distributed to contractors for
bidding in June. Construction is anticipated to begin late July.

Friday, July 17, 2020

Location Description

Lincoln Boulevard

Date

Auburn Ravine/Joiner Pkwy., Orchard
Creek/Twelve Bridges Blvd., and Ingram
Slough/Brentford Cr.

Date

Date

Various transit stop locations within the
City.

Date

FY Total
$1,495,000
7/10/2020
6/3/2020
$310,000
6/3/2020
$0
7/9/2020
6/3/2020
$84,500
6/3/2020
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CiP # Project Manager Consultant CIP Description Location Description FY Total
411 Roland Neufeld Stantec WWTRF Expansion Phase 1 - expand capacity by WWTRF $1,540,000
1.2 mgd with addition of Oxidation Ditch and

related components
Status Update Date
The bidding process for construction has been suspended due to the coronavirus. 7/9/2020
An assessment of when to resume the bidding process will be made in the Fall.
The bidding process for construction has been suspended due to the coronavirus. 6/3/2020
An assessment of when to resume the bidding process will be made in the Fall.
425 Andrew Kellen Silver Spur Sanitary Sewer Lift Station Silver Spur Circle $400,000
replacement
Status Update Date
The contractor has completed the installation of the emergency storage component 6/3/2020
of the lift station upgrades. The distribution panel is currently in production and
anticipated to be shipped mid to late July. Upon delivery of the panel, the
contractor will begin the wet well upgrades. The two new manholes for the
emergency storage system will be coated with a protective epoxy coating in the
coming weeks.
427 Andrew Kellen Aviation Blvd & Venture Dr Sewer Line - Aviation Blvd & Venture Dr $62,000
replacement of approx. 400 feet
Status Update Date
This project will be proposed for consideration on the FY21/22 budget for 6/3/2020

construction
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CIP # Project Manager Consultant CIP Description

435 Andrew Kellen R.E.Y. Engineers "The existing sewer lines (6"", 8"", 10"") are not

functioning as designed in the locations
described below. In one location, a sewer line
passes through a storm drain manhole, which
causes drainage to back up. The sewer system
needs to be rehabilitated to reduce the
frequency of maintenance and pumping out of
the system. 1) Design and construction of O
Street, north and south of First St.2) Design
and construction of Sixth St.: from alley west of
M St. to O St. Alley between N St. and O St.:
from 5th St. to 6th St.3) Design and
construction of First St. From D St. to Ina Way

4) Design only of: First Street: from Alley west
of H St. to Alley west of J St. Alley west of J St.:
from First St. to 2nd St. J Street: from First St.
to 2nd St. Hollingswort Dr. (west of J St.): south

Status Update

The contractor began working on the change order work for the First Street sewer
replacement, and a number of conflicts were encoured with existing utilities. The
existing water main on First Street between D Street and Ina Way is being replaced
to repair a leak that was discovered during the sewer replacement. The work on
First Street between D Street and Ina Way is expected to be completed mid to late
June, at which time the contractor will begin the E 12th sewer rehabilitation. All
work is anticipated to be complete by mid July.

436 Roland Neufeld This project will consist of the

Friday, July 17, 2020

rehabilitation/replacement of sewer main,
service laterals, and sewer manholes in the area
east of the Lincoln High School. These
improvements will precede the roadway
repaving and reconstruction that is anticipated
to take place in summer 2019. This project will
replace approximately 4,000 linear feet of sewer

mains, 11 manholes and 100 service connections.

Status Update
The construction documents are complete however the project was not budgeted
for FY 19/20 and will therefore be shelved until funding is approved for construction.

The construction documents are complete however the project was not budgeted
for FY 19/20 and will therefore be shelved until funding is approved for construction.

Location Description

Replacement of approximately 3000

linear feet of sewer line in three locations

(see Limits)

H, | and J Streets between 9th Street and
6th Street and 7th, 8th and 9th Streets
between H and J Streets

Date

Date

FY Total

$1,898,500

6/3/2020

$1,750,000

7/9/2020

6/3/2020
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CIP # Project Manager Consultant CIP Description

307 Dane Schilling Ubora 42" Pipeline and Metering Station (PCWA)
Status Update
The Metering Station is substantially complete with minor construction work
remaining. The main task is the ensuring the instrumentation and operations of the
equipment are working properly. Other work includes paving and fencing which is
expected to be complete by late July.

377 Dane Schilling Bennett Engineering Tank #3 at Verdera North (5 MG Tank)

Status Update

Tank #3 project began the process of filling the tank for testing and there was a
small leak encountered. The contractor is currently working on a plan to correct the
issue and resume testing next week.

442 Andrew Kellen R.E.Y. Engineers Replace old and deteriorated water pipelines
and fire hydrants that provide inadequate fire
flows and water pressure.

Status Update
The road rehabilitation component of this project was approved by Council and the
contractor will be mobilizing to the site to begin the concrete restoration this week.
There will be approximately two weeks of concrete work, and the road
rehabilitation is anticipated to begin mid June. The road rehab will consist of E 6th,
E 7th and E 8th from East Avenue to the eastern end of each street, E 9th from East
Avenue to South Herold, and South Herold from E 6th to E 9th.
455 Andrew Kellen Bennett Engineering Replace old and deteriorated water pipelines

Friday, July 17, 2020

Services and fire hydrants that provide inadequate fire
flow and water pressure. Repair or replace
various sized water valves. Replace water
laterals that have a history of leaking. The
project includes replacement of approximately
3,000 linear feet of water main, six fire hydrants
and 25 water services. This project would also
include approximately 60 lineal feet of storm
drain improvements on East Avenue near 5th
Street.

Status Update

The bid opening for the project was held in May with a total of 15 contractors
submitting bids for the project. The contract award will go before City Council on
June 9th, with an anticipated start date of late June upon approval.

Location Description

Southeasterly City Limit between Fuente
Place and Conspiracy Point reservoir

Date
Twelve Bridges at Catta Verdera

Date
Waterlines will be replaced along S.
Herold, East 6th, East 7th, East 8th and
East 9th (East Ave. to S. Herold).

Date
East Avenue & A Street

Date

FY Total

$7,866,000

7/17/2020

$12,924,821

7/17/2020

$1,680,000

6/3/2020

S0

6/3/2020
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